

**Phase 1: Initiation and Planning**

| <u>Task</u>                            | <u>Start</u> | <u>End</u> | <u>Duration</u> | <u>Status</u> |
|----------------------------------------|--------------|------------|-----------------|---------------|
| Finalize the system scope and features | 3-3-26       | 3-5-26     | 3 days          | In Progress   |
| Define technology stack                | 3-5-26       | 3-6-26     | 2 days          | Planned       |
| Create initial project timeline        | 3-6-26       | 3-8-26     | 2 days          | Planned       |

**Phase 2: Requirements Gathering & Analysis**

| <u>Task</u>                             | <u>Start</u> | <u>End</u> | <u>Duration</u> | <u>Dependency</u>       |
|-----------------------------------------|--------------|------------|-----------------|-------------------------|
| Write functional requirements           | 3-9-26       | 3-12-26    | 4 days          | Scope Completed         |
| Write non-functional requirements       | 3-12-26      | 3-14-26    | 3 days          | Functional requirements |
| Define system constraints & assumptions | 3-14-26      | 3-16-26    | 3 days          | Requirements            |

**Phase 3: System Design**

| <u>Task</u>                | <u>Start</u> | <u>End</u> | <u>Duration</u> | <u>Dependency</u> |
|----------------------------|--------------|------------|-----------------|-------------------|
| Design database schema     | 3-17-26      | 3-20-26    | 4 days          | Requirements      |
| Design system architecture | 3-20-26      | 3-22-26    | 3 days          | Requirements      |
| Design user interface      | 3-22-26      | 3-26-26    | 5               | Requirements      |

**Phase 4: Development**

| <u>Task</u>                               | <u>Start</u> | <u>End</u> | <u>Duration</u> | <u>Dependency</u> |
|-------------------------------------------|--------------|------------|-----------------|-------------------|
| Build database                            | 3-27-26      | 3-31-26    | 5 days          | DB Design         |
| Implement CRUD operations                 | 4-1-26       | 4-8-26     | 8 days          | Database built    |
| Implement authentication & security model | 4-8-26       | 4-13-26    | 6 days          | CRUD              |
| Develop frontend interface                | 4-10-26      | 4-20-26    | 11 days         | Backend ready     |

**Phase 5- Testing**

| <u>Task</u>         | <u>Start</u> | <u>End</u> | <u>Duration</u> | <u>Dependency</u> |
|---------------------|--------------|------------|-----------------|-------------------|
| Unit testing        | 4-21-26      | 4-24-26    | 4 days          | Development       |
| Integration testing | 4-25-26      | 4-28-26    | 4 days          | Unit testing      |
| Fix bugs & optimize | 4-28-26      | 4-30-26    | 3 days          | Testing           |

**Phase 6 - Documentation**

| <u>Task</u>                      | <u>Start</u> | <u>End</u> | <u>Duration</u> | <u>Dependency</u> |
|----------------------------------|--------------|------------|-----------------|-------------------|
| Complete technical documentation | 5-1-26       | 5-4-26     | 4 days          | System Stable     |
| Complete End User documentation  | 5-4-26       | 5-7-26     | 4 days          | System Stable     |

**Phase 7 - Final Review**

| <u>Task</u>          | <u>Start</u> | <u>End</u> | <u>Duration</u> |
|----------------------|--------------|------------|-----------------|
| Final System testing | 5-8-26       | 5-9-26     | 2 days          |
| Prepare submission   | 5-9-26       | 5-10-26    | 2 days          |
| Submit Project       | 5-11-26      | 5-11-26    | 1 day           |